

## Details of Procurements in Excess of €10m, whether new, in progress or completed in 2014

Project Details:	
Year	2014
Parent Department	Engineering
Name of Contracting Body	Dublin Bus
Name of Project/Description	Supply of Buses
Procurement Details:	
Advertisement Date:	04/02/2013
Tender Advertised in:	OJEU
Awarded to:	Volvo Group UK Limited
EU contract award notice date	16/01/2015
Contract Price	€33,000,000
Progress:	
Start Date:	N/A
Expected Date of Completion per Contract	N/A
Spend in Year under Review (2014):	€0
Cumulative Spend to end Year	€33,000,000
Projected final cost	€33,000,000
Value of Contract variations:	€0
Date of Completion:	N/A
Outputs:	
Expected output on completion (e.g. X km of road, no. of units)	80 New Volvo B5TL DD Vehicles
Output achieved to date (e.g. Y km of road, no. of units)	N/A

## Details of Procurements in Excess of €10m, whether new, in progress or completed in 2014

Project Details:	
Year	2015
Parent Department	Engineering
Name of Contracting Body	Dublin Bus
Name of Project/Description	Supply of Buses
Procurement Details:	
Advertisement Date:	21/03/2014
Tender Advertised in:	OJEU
Awarded to:	Volvo Group UK Limited
EU contract award notice date	13/01/2015
Contract Price	€34,000,000
Progress:	
Start Date:	N/A
Expected Date of Completion per Contract	N/A
Spend in Year under Review (2014):	€0
Cumulative Spend to end Year	€34,000,000
Projected final cost	€34,000,000
Value of Contract variations:	€0
Date of Completion:	N/A
Outputs:	
Expected output on completion (e.g. X km of road, no. of units)	80 New Volvo B5TL DD Vehicles
Output achieved to date (e.g. Y km of road, no. of units)	N/A

## Details of Procurements in Excess of €10m, whether new, in progress or completed in 2014

<b>Project Details:</b>	
Year	2014
Parent Department	DTTAS
Name of Contracting Body	Railway Procurement Agency
Name of Project/Description	Luas Cross City Infrastructure Works
<b>Procurement Details:</b>	
Advertisement Date:	28-Sep-13
Tender Advertised in:	OJEU
Awarded to:	Sisk Steconfer JV
EU contract award notice date	20-Jan-15
Contract Price	€104,043,119
<b>Progress:</b>	
Start Date:	Jan-15
Expected Date of Completion per Contract	Oct-17
Spend in Year under Review (2014):	nil
Cumulative Spend to end Year	
Projected final cost	€125,522,569 (incl. Risk)
Value of Contract variations:	
Date of Completion:	
<b>Outputs:</b>	
Expected output on completion (e.g. X km of road, no. of units)	
Output achieved to date (e.g. Y km of road, no. of units)	